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CITIZENS TRANSPORTATION OVERSIGHT COMMITTEE 

206 South 17th Avenue, Transportation Board Room 
Phoenix, Arizona   
December 5, 2000 

 
A Citizens Transportation Oversight Committee (CTOC) meeting was held at the 
Arizona Department of Transportation, Transportation Board Room, 206 South 17th 
Avenue, Rooms 145-147, Phoenix, Arizona on December 5, 2000 with Chairman 
William G. Beyer presiding. 
 
Members Present: 
 
William G. Beyer, Chairman 
Brian Campbell, Member-At-Large 
Jim Lykins, Maricopa County District 2 
Isaac Serna, Maricopa County District 5 
 
Members Absent: 
 
Scott Newton, Maricopa County District 1 
Ron Gawlitta, Maricopa County District 3 
Paul Schwartz, Maricopa County District 4 
 
Others Present: 
 
Ed Johnson, Youngtown, AZ; Kathleen Morley, ADOT; Dan Lance, ADOT; Bill Hayden, 
ADOT;  Kwi-Sung Kang, ADOT; Dennis Smith, MAG; Victor Mendez, ADOT; Carolyn 
Deobler, ADOT; Steve Jimenez, ADOT; Perry Powell, ADOT;  William C. “Blue” 
Crowley; Chuck Eaton, ADOT; and Cyndi Selby, ADOT 
 
1.  Call To Order 
 
Chairman Beyer called the Citizens Transportation Oversight Committee meeting to 
order at 5:05 p.m.    
 
2.  Approval of the September 19, 2000 CTOC Minutes 
 
Chairman Beyer called for a motion.  Brian Campbell moved to approve the 
minutes of the CTOC meeting held on July 25, 2000 as circulated.  Jim Lykins 
seconded and the motion carried unanimously. 
 
3.  Staff Report 
 
Chuck Eaton addressed the Committee regarding the following issues: 
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LIFE CYCLE PROGRAM 
 
The development of the semi-annual FY 2002-2007 Regional Freeway System Life 
Cycle Program is underway.  The program update will include the following: 
 

- Update of the project costs and revenue forecasts based on input from the 
Risk Analysis panel of experts. 

- Consideration for additional noise mitigation features warranted by ADOT’s 
updated noise policy.  

- Adjustment of Landscape budgets to account for inflation. 
 
The first draft of the Life Cycle Program is expected to be available for discussion at the 
January 16, 2001 CTOC meeting.  Approval of a Tentative Program for public comment 
is expected in February. 
 
TENTATIVE PROGRAM DEVELOPMENT IN MAG REGION 
 
ADOT and MAG staffs have met a number of times to cooperatively identify, select and 
prioritize projects proposed for programming in the FY 2006 program year.  A 
recommendation will be presented to the Board and MAG committees in December or 
January.  Major projects being considered include: I-10 CD Roads (Baseline to 16th St.);  
HOV lanes on SR 51 from Glendale to Shea; continuation of the widening of SR 85 to 
four lanes; funding for initial work on the Wickenburg Bypass and funding for a park and 
ride lot.  Dennis Smith, MAG, will present information on the cooperative process and 
project selection under your agenda item 6. 
 
PRICE FREEWAY 
 
ADOT is anticipating opening the mainline of the Price Freeway, south of Chandler 
Boulevard through Guadalupe, to traffic around Christmas.  To celebrate the opening 
ADOT and the City of Chandler will host  a “Picnic n the Price” scheduled on  December 
16th; 10:00 a.m. to 2:00 p.m. near the Chandler Blvd. overpass. 
 
AGUA FRIA FREEWAY (Loop 101) 
 
The final section of the Agua Fria from I-10 to Northern was completed and a freeway 
dedication held on October 14th.  Approximately 10,000 people attended the celebration 
– walking, wheeling and participating in the 5K Run on the unopened section.  Local 
dignitaries lauded the completion and are anticipating increased growth for their 
communities.  The freeway officially opened to traffic later in the day. 
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UPDATES OF PROJECTS UNDER CONSTRUCTION: 
 
Loop 101, E ½ I-17 Interchange – The southbound to eastbound ramp opened in 
August.  Seven of the all eight ramps are now open.  The mainline opened from 15th 
Avenue to 31st Avenue last month.  
 
Santan Freeway (Loop202) – West ½ I-10 / Santan Interchange (Pecos 
Connection)  - The project has been awarded to D.H. Blanttner and is under 
construction.  Completion is targeted for March 2002. 
 
Red Mountain Freeway (Loop 202) – Country Club Drive to Gilbert Road Phase B 
(McDowell Road traffic interchange) – The project was advertised in November. 
 
UPCOMING CONSTRUCTION PROJECTS: 
 
Superstition Freeway (US 60)  Design Build Project – I-10 to Val Vista – A tentative 
schedule has been established with late January or early February 2001 for bid 
advertisement.  A month is needed to evaluate the bid process, with a possible project 
award in mid-April/early May pending finalization of the bonds. 
 
OTHER PROJECT UPDATES: 
 
Pima Freeway (Loop 101) – Scottsdale Road to Pima Road –95% plans are 
underway to redesign the drainage facility in this segment to allow a pass through 
system.  
 
Pima – SRPMIC Boundary to Camelback Road – Plans are complete.  Construction 
projects will advertise when Salt River Pima Maciopa Indian Community provides water 
to the site, still expected in late 2001. 
 
SR 51 Bell to Loop 101 – ADOT and the City of Phoenix have completed an IGA that 
provides for the acceleration of the Union Hills to Loop 101 by combining it with the 
adjacent project from Bell to Union Hills.  Both sections will complete near the end of 
2003. 
 
ENVIRONMENTAL ASSESSMENTS: 
 
South Mountain – Scopes of work for a Design Concept Report (DCR) and an 
Environmental Impact Statement (EIS) Request for Proposal (RFP) was advertised the 
second week of October.   HDR has been selected and contract negotiations are 
underway. 
 
Loop 202/US 60 T.I. – The Design Concept Report (DCR) and Environmental 
Assessment is underway.  The Alternatives Selection Report was submitted early this 
month.  A study status report was distributed.  Neighborhood meetings are continuing. 
 
Chairman Beyer requested further information be presented to CTOC regarding 
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Loop 202/US 60 T.I. when more information is available – a March agenda item. 
 
4. Financial Compliance Audit Report 
 
Chuck Eaton addressed the Committee regarding the Financial Compliance Audit and 
distributed the Final Financial Compliance Report. 
 
Expenditures that were reviewed were Design, Right of Way and Construction on six 
different corridors: 
   

• The expenditure codes in the funds charging guidelines were allowable costs 
under the statute.   
 

• The total expenditures did not exceed budgeting amounts. 
  
Selected projects included  some mid to late 1980 right of way projects, for which 
adequate documentation to support the budget amounts was not found.   
 
Brian Campbell stated that he was concerned that ADOT lost 25% due to this 
inadequate documentation that the auditors randomly selected.  Mr. Campbell inquired 
as to whether these records were completely unretrievable. 
 
Mr. Eaton stated unfortunately, part of the program includes third party expenditures 
and modified numbers.  When implementing the program controls that are now in 
operation, the older program was overwritten.  Right of Way budgets for specific 
projects were almost non-existent during that time.   
 
Mr. Campbell inquired as to what projects were included that maintained inadequate 
documentation, in order to get a more balanced perspective.  Mr. Campbell emphasized 
that this was a wonderful report, other than the inadequate documentation section. 
 
Mr. Eaton will list the projects that the auditors were unable to get the budget 
amounts and distribute to the CTOC members.  Brian Campbell will report on 
those projects, in comparison with the adequately documented projects at the 
next CTOC meeting. 
 
5. 2000 Performance Audit Reporting 
 
Mr. Eaton addressed the Committee regarding quarterly 2000 Performance Audit 
Report, which was distributed to the members.   The report contains the action items 
that were identified in the audit, the owner (or person charged with implementing the 
action item), the sponsor (or person overseeing the implementation of that item), the 
target completion date, comments and actual completion date.  Every quarter, the 
CTOC members will receive this report.   
 
Status of the actions items: 
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• Make sure that the Project Development Process Manual is updated regarding 

documentation of the practices used by the project managers to carry out their tasks 
in overseeing the development of the projects through design and construction.  This 
manual will be completed in late 2001/early 2002, which in the long run will improve 
delivery of the Regional Freeway System 

 
Chairman Beyer requested a progress report from Steve Jimenez regarding this 
action item at the March 2001 CTOC meeting. 
 
• A number of the action items address the concerns of air quality.   The Dust Devil 

Academy was attended by design people, project advisors, resident engineers and 
others involved in project efforts to educate on the air quality issues and action these 
employees can take to contribute to clean air control while construction is taking 
place.Future workshops will be held to continue efforts in this education. 

 
Chairman Beyer requested a meeting be held with Chuck Eaton and interested 
CTOC members prior to the next quarterly report is presented at a CTOC meeting 
in order to discuss action items. 
 
6. ADOT / MAG Cooperative Process for Selection of Projects to be 

Programmed 
 
Dennis Smith of MAG addressed the Committee regarding the project selection 
process.  MAG, ADOT, Valley Metro/RPTA are working in cooperation in this selection.  
Mr. Smith stated that federal guidance is being used in these selections.  The guidance 
states “a cooperatively developed funding estimate”.  A RAAC Committee was formed 
to assist in developing this estimate.  The guidance further states that a fully 
coordinated public involvement process is recommended. This is being done.  The 
guidance states that a cooperatively developed TIP with ADOT and the Transit Operator 
should be developed.  A Stakeholder meeting was held in Maricopa County.  Dan Lance 
of ADOT discussed project selections with various areas of ADOT and gave MAG a list 
of ADOT’s priority projects.  RAAC gave a funding estimation to MAG.  ADOT, MAG 
and RPTA staffs met approximately 5 times to ensure the list was prioritized properly.   
The list is now being walked through MAG Committees, to the Regional Council, then 
CTOC, next to the Transportation Review Committee and wrapped up into the March 
Transportation Improvement Program (TIP) for a conformity analysis, if all goes through 
right, then it goes back through after computer compiling.   
 
Revenue Aligned Budget Authority (RABA) is when the federal government counts the 
gasoline tax receipts once a year and say “based on the actual receipts, here’s how 
much money you’re going to get for that year.”  That money, together with the previous 
two years, a projection is made as to the amount of additional funding available to 
program projects.  The additional RABA funds were sufficient to fund a number of ;  
smaller projects in 2002 through 2005 timeframe, with larger projects being scheduled 
for 2006.  The RABA funding comes to both ADOT  and MAG from FHWA.   MAG  
receives both CMAQ funds and STP funds. 
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Mr. Smith gave an overhead presentation of the various upcoming major projects. 
 
-Collector/Distributor system on US60 Superstition route.  Funding amounts hopefully 
will cover getting around the Broadway Curve, tying into the future SR153 interchange 
at 40th Street.  This is the heaviest traveled section of freeway in the state (about 
240,000 vehicles a day on the Broadway Curve). 
 
-Park and Ride lots are on the priority list (10 locations are being researched at this 
time) 
 
-Restriping or widening on Interstate 10 from 7th Avenue to 59th Avenue to begin the 
process of closing the gap between 59th Avenue and 83rd Avenue. 
 
Chairman Beyer stated that a park and ride lot at 59th Avenue and Loop 101 would 
add to traffic congestion at that intersection and recommendations have been 
made that a lot would be more appropriate at 55th Avenue. 
  
Further discussion included Long Range Transportation Plans and statewide priorities 
that ADOT must also research for future program funding. 
  
7. Regional Freeway System Construction Overview 
 
Perry Powell of ADOT addressed the Committee regarding an overview of the 
construction projects being constructed on the Regional Freeway System.  Mr. Powell 
gave his presentation by utilizing aerial photographs/slides that were taken on 
November 28, 2000. 
 
It was decided that the slide show updates regarding the Regional Freeway 
System construction projects would be presented at CTOC meetings on a 
periodic basis. 
 
8. Response to Gilbert Public Meeting 
  
Bill Hayden addressed the Committee regarding responses to Gilbert Public Meeting 
inquiries.  Mr. Hayden stated that many of the neighbors from Gilbert had concerns 
related to bicycle lanes, recreation paths, equestrian trails, etc. that might be impacted 
by the future freeway.  Mr. Hayden displayed an overview of Maricopa County’s trail 
system, which will consist of about 227 miles of trails that will connect all of the regional 
parks and will predominantly use existing Salt River Project canals or waterways, such 
as the Agua Fria Channel or the Salt River Channel, etc.  This plan is in the process of 
being finalized with the county still holding public meetings and receiving input from the 
public.  Today, there are less than 60 miles of trails in place, but it is an incremental 
process.  This process has been planned for approximately 15 years, ADOT has been 
well aware of the county plans and the county is well aware of the freeway plans; 
therefore, this has been a cooperative effort to date. 
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ADOT will continue to work with neighborhood associations in efforts to preserve 
equestrian trails. 
  
9. Call to the Public 
 
  
 
  
 
10. Next Meeting 

 
Next Regular CTOC Meeting 
 ADOT Administration Building 
 Transportation Board Room 
 January 16, 2001 
 5:00 p.m. 
 

11. CTOC Member Reports 
 
  
 
Meeting adjourned at 7:30 p.m. 
 
 
 
 
 


